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Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5'h Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

EXTENSION REQUEST: OPERABLE UNIT 5, AREA 9, PHASE I SOILS REMEDIATION 
PROGRAM 

References: 1) Letter DOE 0413-00, J. Reising to  J. Saric and T. Schneider, 
"Request to Extend the Schedule for Area 9, Phase I Certification 
Document Submittal," dated February 23, 2000 

2) Letter DOE-1 105-98, G. Griffiths to C. Summe, "Plan for Radiological 
Measurements and Collecting Soil Samples," dated October 5, 1 998 

The purpose of this letter is t o  request, under Section XVlll of the 1991 Amended 
Consent Agreement, a schedule extension for the submittal of a draft Certification Design 
Letter (CDL) and associated Project Specific Plan (PSP) for Area 9, Phase I (A9PI). This 
letter also transmits the draft A9PI Pre-Design Work Plan, PSP, and a proposed schedule 
for the A9PI Implementation Plan (IP) for your review and approval. 

The above referenced letter, dated February 23, 2000, revised the schedule for the 
submittal of the A9PI CDL and PSP to April 28, 2000. However, as noted in Reference 1 , 
the A9PI soil conditions remained too wet for the completion of the real-time scan portion 
of pre-certification activities prior t o  the end of the license agreement for Right-of-Entry to  
access the private property that had been obtained by the Department of Energy (DOE). 
The period of the license agreement for Right-of-Entry to  the subject property ended on 
February 29, 2000. Priorto February 29, 2000, efforts have been underway by DOE t o  
secure an addendum or extension t o  the Right-of-Entry agreement with the property 
owner. Unfortunately, DOE'S efforts have been unsuccessful. 
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In parallel with attempting to  coordinate an extension to  the Right-of-Entry agreement, 
analytical results were received in March for the nine exploratory segmented soil borings 
collected as part of the initial phase of the pre-certification activity. These results were 
shared with you. As you are aware, the results from these soil borings have indicated 
arsenic and beryllium sampling results in the subsurface at concentrations above their 
respective off-property Final Remediation Levels (FRL) as defined in the Operable Unit 5 
(OU5) Record of Decision (ROD). However, the limited data collected to  date is not 
sufficient to bound the area exhibiting elevated concentrations. DOE presented all the 
sampling results from the initial phase of work t o  the property owner on April 3, 2000. 
Although DOE does not believe these concentrations of arsenic and beryllium represent 
immediate health concerns t o  the landowner or the public, a letter will be sent t o  the Ohio 
Department of Health (ODH) regarding continued use of the private property. 

Due to  the sampling results and the lack of an extended Right-of-Entry agreement, all field 
activities on A9PI have been terminated and the submittal of the CDL will not be possible 
by the April 28, 2000 date. To date, all pre-certification physical sampling and 25 percent 
of the pre-certification real-time scanning have been completed. Based on these findings, 
a pre-design investigation will be initiated as discussed in our April 4, 2000 conference 
call. This is consistent with the Step 2 remedial activities outlined in the October 5, 
1998, letter (Reference 2). The purpose of the pre-design investigation is t o  collect more 
physical samples to  bound the area of elevated concentrations and to  provide the 
necessary information for the development of remedial alternatives. At  the completion of 
the pre-design investigation, an appropriate path forward will be determined and described 
in an IP for your review and approval. 

Enclosed for your review are the draft A9PI Pre-Design Work Plan and draft PSP for 
additional sampling. The Pre-Design Work Plan and PSP outline the objectives and 
approach for conducting the pre-design investigation work in A9PI. Before the proposed 
field sampling activities can take place, access to  the property must be obtained. At  the 
present time, the landowner is resistant t o  any additional agreements to  access the 
property for additional data collection. DOE will continue to  try and obtain access to  the 
property in parallel with your review and approval of the enclosed documents. Based on 
your approval of the enclosed plan and the DOE'S ability to  obtain access rights to  the 
property in the near future, DOE proposes to complete the pre-design work and submit an 
IP by November 1, 2000. The IP will outline the results of the investigation along with a 
proposed path forward for all the remediation issues in A9PI. 
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If you have any questions or require further information, please contact Johnny Reising a t  
(51 3) 648-31 39 or Robert Janke a t  (51 3) 648-31 24. 

Sincerely, 

FEMP:R.J. Janke Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

Enclosures 

cc wlenclosures: 
N. Hallein, EM-31 /CLOV 
J. Ebersole, OH/CC 
I. Brown, OH/FEMP 
K. Nickel, OH/FEMP 
J. Reising, OH/FEMP 
R. Krupp, Army Corps of Engineers/Louisville District 
G. Jablonowski, USEPA-VI SRF-5J 
T. Schneider, OEPA-Dayton (three copies of enclosures) 
F. Bell, ATSDR 
F. Hodge, Tetra Tech 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
C. Summe, Landowner 
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cc w/o enclosures: 
D. Carr, Fluor Fernald/2 
J. D. Chiou, Fluor Fernald/52-0 
T. Hagen, Fluor Fernald/65-2 
J. Harmon, Fluor Fernald/SO 
S. Hinnefeld, Fluor Fernald/31 
M. Jewett, Fluor Fernald/52-2 
T. Walsh, Fluor Fernald/65-2 
ECDC, Fluor Fernald/52-7 
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